

	<ul style="list-style-type: none"> - Finalisation and request for approval by Govt of 'Myanmar Safeguards Approach Document' in Myanmar language and English - Launch event for safeguards approach & SIS, co-ordinated by PMU (jointly supported by FAO and UN Environment) - Announcement/communications piece on launch by Govt/PMU (jointly supported by FAO and UN Environment) 								
--	---	--	--	--	--	--	--	--	--

Activity Led by UN Environment with FAO input Led by FAO with UN Environment input	UN Environment Budget	FAO Budget
Discussion of SIS objectives and proposed process for developing SIS in TWG-SES meeting	\$ 6,900	
Review of information systems and sources for SIS development: <ul style="list-style-type: none"> - Development of initial information needs assessment, based on safeguards clarification and related documents (benefits and risks assessment, PLR review) - Presentation and discussion of information needs assessment with TWG-SES members (and other stakeholders as relevant), and initial consultations on existing information systems and sources related to safeguards - Detailed review of existing information systems and sources (and gaps) related to safeguards, including potential SIS and NFMS/REDD+ portal linkages 	\$ 26,800	\$17,300
Development of design options for Myanmar's SIS: <ul style="list-style-type: none"> - Workshop to review outcomes of information sources/systems assessment and NFMS-SIS study, finalise information needs assessment and initiate discussion of SIS design options, with TWG-SES and other stakeholders as relevant - Identification of SIS design options, including information collection approaches, institutional arrangements, roles & responsibilities, integration with other information systems, etc, with initial draft SIS document - Consultation and selection of design options by Govt and TWG-SES and other relevant stakeholders, and refinement of SIS design document 	\$ 24,300	\$16,900
Development of operationalisation plan/SIS framework: <ul style="list-style-type: none"> - Assessment of needs for operationalisation and IT/infrastructure needs, including development of protocols, templates, integration plans, based on prioritised design option - Testing of methods for collection and compilation of safeguards information in first iteration of SIS and development of recommendations for SIS operationalization - Review of results of methods test and recommendations by Govt, TWG-SES and relevant organisations 	\$ 5,700	\$32,200
Finalisation and launch of Myanmar's Approach to Safeguards, including its SIS: <ul style="list-style-type: none"> - Finalisation and request for approval by Govt of 'Myanmar Safeguards Approach Document' in Myanmar language and English - Launch event for safeguards approach & SIS, co-ordinated by PMU (jointly supported by FAO and UN Environment) - Announcement/communications piece on launch by Govt/PMU (jointly supported by FAO and UN Environment) 	\$ 12,300	\$5,600
Total	\$ 76,000	\$ 72,000